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Progress to date: 
 
The objectives of the proposed project are: 1) to develop guidelines pertaining to issues 
related to pipeline construction quality and how these issues should be addressed in the 
field, 2) to develop general guidelines for a Quality Management System (QMS) for 
pipeline projects (from design to commissioning) to provide greater assurance of 
consistent and acceptable quality and 3) to develop enhanced QMS guidelines that 
provide assurance of pipeline safety and integrity without having a pre-service hydrotest.  
The latter will be of particular benefit for pipeline projects in challenging environments 
such as the Arctic, where there may be a desire to eliminate the hydrotest due to 
significant associated costs and logistical challenges. 
 
Activity to date has focused on the development of guidelines to address pipeline 
construction quality issues.  The project was organized so that the initial tasks in this 
phase of the project can be provided as an in-kind contribution from Pipeline Research 
Council International (PRCI).  PRCI requires that a report for these initial tasks be 
prepared and approved prior to being provided as an in-kind contribution.  This report is 
currently being prepared and is scheduled to be delivered to PRCI by October 31, 2011.  
After this report is approved and provided as an in-kind contribution, work on this project 
will resume with activities scheduled for completion during this past quarter.  It is 
anticipated that a draft final report will be submitted for the pipeline construction quality 
issues phase of this project by December 31, 2011. 


